COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 25/ 2019

ESTI MATE SUMVARY 11:32: 44
CONTI D: €C22170 ESTI MATE NO. 0006 FI NL SPEC YR 2005
PCN: 22170-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 152.0 DAYS TIME ALLOW 182 CALENDAR DAYS
I-70 G 03-Q CO OVERFLOW NEAR DEBEQUE PERCENT TIME:  83.52 ORI G TI ME ALLOW 182 CALENDAR DAYS

PROJECT NO FBRO701- 242
1-70 G 03-Q CO OVERFLOW NEAR DEBEQUE

NAME OF ROAD:
PRQIECT COUNTI ES: MESA

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 01/ 25/ 2019 DATE TI ME STARTED 03/26/2018
P.O. BOX 659 DATE LET 01/ 25/ 2018 DATE WORK BEGAN 03/ 26/ 2018
DATE AWARDED 02/ 06/ 2018 DATE TI ME STOPPED 08/24/2018
DATE CONTRACT EXECUTED 03/05/2018 DATE ACCEPTED 08/ 24/ 2018
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 03/26/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 2,614, 000. 39 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AM: $ 2,669, 354.87 NON- PARTI Cl PATI NG 2,614, 000. 39 5,407.77
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2, 614, 000. 39 5,407.77
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,614, 000. 39 5,407. 77
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 40, 040. 32
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,614, 000. 39 45, 448. 09
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,614, 000. 39 45, 448. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 45,448.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22170-BID ESTI MATE RUN 01/ 25/ 2019
PRQJECT: FBRO701- 242 ESTI MATE NO 0006 11: 32: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
24,620. 00000 1. 000 24, 620. 00
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 2,760. 000 2,760.000
5% 0. 000 0. 00
3. 00000 2,760. 000 8, 280. 00
0015 202-00248 Renopval of Rumble Strips 1, 226. 000 1, 226. 000
LF 0. 000 0. 00
3. 00000 1, 226. 000 3,678.00
0020 202-00250 Renoval of Pavenent Marking 35, 065. 300 35, 065. 300
SF 0. 000 0. 00
0. 75000 35, 065. 300 26, 298. 98
0025 203-00060 Enbankment Material (Conplete In Place) 1, 065. 000 1, 065. 000
cY 0. 000 0. 00
25. 00000 1, 065. 000 26, 625. 00
0030 203-01510 Backhoe 5. 000 5. 000
HOUR 0. 000 0. 00
125. 00000 5.000 625. 00
0035 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0040 203-01590 Front End Loader (Rubber Tire) 2.000 2.000
HOUR 0. 000 0. 00
150. 00000 2.000 300. 00
0045 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0. 00
0055 208-00002 Erosion Log Type 1 (12 Inch) 1, 429. 000 1, 429. 000
LF 0. 000 0. 00

6. 00000 1, 429. 000 8,574.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00035

208- 00046

208- 00070

208- 00103

208- 00105

208- 00106

208- 00207

210- 00810

210-01170

212- 00006

212-00009

C22170
22170-BID
FBRO701- 242
| TEM
DESCRI PTI ON

ROADWAY

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renova

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment

Renoval )

Er osi on Contro

Managenent

Reset Ground Sign

Reset Guardr ai

Type 7

Seedi ng (Native)

Seedi ng ( Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
45. 000
LF
8. 00000
1. 000
EACH
1, 750. 00000
0. 000
EACH
1, 850. 00000
10. 000
HOUR
65. 00000
7.500
HOUR
100. 00000
88. 750
HOUR
150. 00000
125. 000
DAY
100. 00000
1. 000
EACH
450. 00000
400. 000
LF
5. 00000
1. 900
ACRE
1, 020. 00000
0. 600
ACRE

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

45. 000
0. 000
45. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

7.500
0. 000
7.500

88. 750
0. 000
88. 750

. 000
0. 000
. 000

1. 000
0. 000
1.000

400. 000
0. 000

400. 000

1.900
0. 000
1.900

0. 600
0. 000
0. 600

Page 3

ESTI MATE RUN 01/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:32: 44

AMOUNT

360.

1,750

650.

750.

13,312

12, 500

450.

2,000

1,938

1, 500

00

00

.00

00

00

50

00

00

00

00

00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22170-BI D ESTI MATE RUN 01/ 25/ 2019
PRQJECT: FBRO701- 242 ESTI MATE NO 0006 11: 32: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00032 Soi | Condi tioning 2.500 2.500
ACRE 0. 000 0. 00
2,550. 00000 2.500 6, 375. 00
0120 213-00012 Spray-on Mil ch Bl anket 2.500 2.500
ACRE 0. 000 0. 00
3, 250. 00000 2.500 8, 125. 00
0125 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 240-00000 W ldlife Biol ogist 8. 000 8. 000
HOUR 0. 000 0. 00
125. 00000 8. 000 1, 000. 00
0135 240-00010 Renoval of Nests 14. 000 14.000
HOUR 0. 000 0. 00
136. 46000 14. 000 1, 910. 44
0140 240-00020 Netting 1, 821. 000 1, 821. 000
SY 0. 000 0. 00
7.03000 1, 821. 000 12, 801. 63
0145 250-00010  Environmental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
4,625. 00000 1. 000 4,625. 00
0150 250- 00050 Moni toring Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
234. 40000 0. 000 0.00
0155 250-00110 Heal th and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
283. 70000 0. 000 0. 00
0160 250-00120 Material Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
101. 25000 0. 000 0.00
0165 250-00220 Hazar dous Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00

305. 83000 0. 000 0. 00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22170-BI D ESTI MATE RUN 01/ 25/ 2019
PRQJECT: FBRO701- 242 ESTI MATE NO 0006 11: 32: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 19. 000 19. 000
TON 0. 000 0. 00
175. 00000 19. 000 3,325.00
0175 403-34801 Hot M x Asphalt (G ading SX) (100) 265. 510 265. 510
TON 0. 000 0. 00
100. 00000 265. 510 26, 551. 00
0180 411-03345 Asphalt Cenent Performance Grade (PG 76-28) 14. 130 14. 130
TON 0. 000 0. 00
400. 00000 14. 130 5, 652. 00
0185 411-10255 Enul sified Asphalt (Sl ow Setting) 132. 000 132. 000
GAL 0. 000 0. 00
4. 00000 132. 000 528. 00
0190 420-00102  Geotextile (Erosion Control) (Class 1) 590. 000 590. 000
Sy 0. 000 0. 00
5. 00000 590. 000 2,950. 00
0195 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0200 612-00001  Delineator (Type I) 2. 000 2. 000
EACH 0. 000 0. 00
20. 00000 2.000 40. 00
0205 612-00022 Delineator (Type Il) (Barrier) 11. 000 11. 000
EACH 0. 000 0. 00
22.00000 11. 000 242.00
0210 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 0. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0215 614-80385 Runbl e Strip 1, 064. 000 1, 064. 000
LF 0. 000 0. 00
1. 74000 1, 064. 000 1,851. 36
0220 621-00450 Det our Pavenent 1, 063. 000 1, 063. 000
Sy 0. 000 0. 00

95. 00000 1, 063. 000 100, 985. 00



CONTI D

ROADWAY

CAT NO0200

0225 624-20300

0230

625- 00000

0235

626- 00000

0240

626- 01104

0245

627-00008

0250

627-00013

0255

627-01010

0260

630- 00000

0265

630- 00007

0270

630- 00012

0275 630-80001

C22170
22170-BID
FBRO701- 242
| TEM
DESCRI PTI ON

Det our Drai nage Pipe (C ass 0)

Construction Surveying

Mobi | i zati on

Public Information Services (Tier 1V)

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Paint (H gh Build)

Preforned Plastic Pavenent

Marking (Type I)(Inlaid)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

360. 000
LF
50. 00000

1. 000

8, 714. 00000

1.000
LS
229, 500. 00000

1. 000
LS
11, 272. 00000
275. 000
GAL
105. 00000
252.000
GAL
52. 00000
3, 237. 000
SF
13. 00000
246. 000
HOUR
22. 00000
111. 000
DAY
75. 00000
37.000
DAY
475. 00000
17. 000
EACH

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

360. 000
0. 000
360. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

275. 000
0. 000
275. 000

252. 000
0. 000
252.000

3, 237. 000
0. 000
3, 237. 000

126. 500
119. 500
246. 000

104. 000
7.000
111. 000

37.000
0. 000
37.000

17. 000
0. 000
17. 000

Page 6

ESTI MATE RUN 01/ 25/ 2019

2,629

525.

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

11:32: 44

AMOUNT

18, 000

8,714

229, 500

11,272

28, 875

13,104

42, 081.

5,412

8,325

17,575

2,550

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22170-BI D ESTI MATE RUN 01/ 25/ 2019
PRQJECT: FBRO701- 242 ESTI MATE NO 0006 11: 32: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80335 Barricade (Type 3 MA) (Tenporary) 5. 000 5. 000
EACH 0. 000 0.00
125. 00000 5. 000 625. 00
0285 630-80341  Construction Traffic Sign (Panel Size A) 27.000 27.000
EACH 0. 000 0. 00
30. 00000 27.000 810. 00
0290 630-80342  Construction Traffic Sign (Panel Size B) 69. 000 69. 000
EACH 0. 000 0.00
30. 00000 69. 000 2,070.00
0295 630-80343  Construction Traffic Sign (Panel Size O 19. 000 19. 000
EACH 0. 000 0. 00
30. 00000 19. 000 570. 00
0300 630-80355 Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0.00
4,500. 00000 2.000 9, 000. 00
0305 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
3, 500. 00000 3. 000 10, 500. 00
0310 630-80360  Drum Channel i zi ng Device 231. 000 231. 000
EACH 0. 000 0.00
15. 00000 231. 000 3, 465. 00
0315 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 6. 000
EACH 0. 000 0. 00
15. 00000 6. 000 90. 00
0320 630-80364  Drum Channel i zing Device (Wth Light) (Steady Burn) 52. 000 52. 000
EACH 0. 000 0. 00
15. 00000 52. 000 780. 00
0325 630- 80367 Portable Traffic Speed Mnitor 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0330 630-80370  Concrete Barrier (Temporary) 12, 534. 000 12, 498. 000
LF 36. 000 1, 980. 00

55. 00000 12, 534. 000 689, 370. 00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22170-BI D
PRQIECT FBRO701- 242 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 630-80378 d are Screen (Tenporary) 7, 231. 000
LF
15. 00000
0340 630-80380 Traffic Cone 125. 000
EACH
5. 50000
0345 630-85010 I mpact Attenuator (Tenporary) 7.000
EACH
1, 250. 00000
0350 630-85040 I npact Attenuator (Truck Mounted Attenuator) 2.000
(Tenpor ary)
EACH
14, 075. 00000
0355 700- 70010 F/ A M nor Contract Revisions 0. 000
FA
1. 00000
0360 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0365 700-70012 F/ A Asphal t Pavenent Incentive -329.980
FA
1. 00000
0370 700-70014 F/ A Incentive 120, 000. 000
FA
1. 00000
0375 700-70019 F/ A Asphalt Cement Cost Adj ustnent 1, 658. 960
FA
1. 00000
0380 700-70587 F/ A Hazardous Waste Di sposal LEAD BASED PAI NT 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7,231.
0. 000

000

7,231.000

. 000
0. 000
. 000

7.000
0. 000
7.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-329. 980
0. 000

-329. 980

120, 000. 000
0. 000
120, 000. 000

1,385.190
. 770

1, 658. 960

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 01/ 25/ 2019

273.

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:32: 44

AMOUNT

108, 465

687.

8, 750

28, 150

-329

120, 000

1, 658

00

50

00

00

.00

.00

98

00

96

.00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22170-BI D ESTI MATE RUN 01/ 25/ 2019
PRQJECT: FBRO701- 242 ESTI MATE NO 0006 11: 32: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 900-00006 Added Item (Dollar)/ Price Reduction for Over-wei ght - 40. 000 - 40. 000
Trucks
DOL 0. 000 0. 00
1. 00000 -40. 000 -40. 00
CAT 0200 CURRENT AMT $ 1,681, 202.39$ 5,407.77$ 1, 681, 202. 39

CAT NO0300 G 03-Q

0390 201-00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
850. 00000 1.000 850. 00
0395 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2,592. 000 2,592. 000
Sy 0. 000 0. 00
6. 50000 2,592. 000 16, 848. 00
0400 202-00425 Renoval of Bridge Railing 1, 294. 000 1, 294. 000
LF 0. 000 0. 00
40. 00000 1, 294. 000 51, 760. 00
0405 202-00453  Renoval of Portions of Present Structure (Class 2) 54. 000 54. 000
SY 0. 000 0. 00
225. 00000 54. 000 12, 150. 00
0410 202-00460 Renoval of Portions of Present Structure (Cass 3) 6. 000 6. 000
SY 0. 000 0. 00
650. 00000 6. 000 3, 900. 00
0415 202-00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0420 202- 00504 Renoval of Expansion Device 133. 000 133. 000
LF 0. 000 0. 00
200. 00000 133. 000 26, 600. 00
0425 202-01130 Renoval of Guardrail Type 3 132. 000 132. 000
LF 0. 000 0. 00
5. 00000 132. 000 660. 00
0430 202-05100 Sandbl asti ng Rei nforcing Steel 212.000 212.000
SY 0. 000 0. 00

27.75000 212.000 5, 883. 00



CONTI D

CAT NO0300

0435

0440

0445

0450

0455

0460

0465

0470

0475

0480

0485

202- 05300

206- 00000

403- 34801

411- 03345

411-10255

509- 08020

509- 08201

509- 08202

513- 00606

515- 00120

515- 00400

G 03-Q

C22170
22170-BI D
FBRO701- 242
| TEM
DESCRI PTI ON
Renoval and Di sposal of Paint

Structure Excavation

Hot M x Asphalt (Grading SX) (100)

Asphalt Cenent Perfornmance G ade (PG 76-28)

Enul sified Asphalt (Sl ow Setting)

St eel

Alter and Erect Structural

Retrofit/Repair Type |

Retrofit/Repair Type Il

Bridge Drain (6 Inch)

Wat er proofi ng (Menbrane)

Concrete Seal er

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LS
2, 500. 00000
56. 000
cy
25. 00000
498. 130
TON
100. 00000
26. 500
TON
400. 00000
129. 000
GAL
4. 00000
3, 120. 000
LB
55. 00000
37.000
EACH
725. 00000
8. 000
EACH
250. 00000
4. 000
EACH
2, 500. 00000
2, 571. 000
sy
17. 00000
497. 000
sy

19. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

498. 130
0. 000
498. 130

26.500
0. 000
26. 500

129. 000
0. 000
129. 000

3,120. 000
0. 000
3, 120. 000

37. 000
0. 000
37.000

8. 000
0. 000
8. 000

4.000
0. 000
4.000

2,571.000
0. 000
2,571. 000

497. 000
0. 000
497. 000

Page 10

ESTI MATE RUN 01/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:32: 44

AMOUNT

1, 400.

49, 813

10, 600

516.

171, 600

26, 825

2,000

10, 000

43,707

9, 443

.00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22170-BI D ESTI MATE RUN 01/ 25/ 2019
PRQJECT: FBRO701- 242 ESTI MATE NO 0006 11: 32: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 03-Q

0490 518-01004 Bri dge Expansion Device (0-4 I|nch) 133. 000 133. 000
LF 0. 000 0.00
300. 00000 133. 000 39, 900. 00
0495 601-03040 Concrete Class D (Bridge) 27. 200 27. 200
cY 0. 000 0. 00
1, 250. 00000 27.200 34, 000. 00
0500 601-06102 Concrete (Patching) 107. 000 107. 000
CF 0. 000 0.00
50. 00000 107. 000 5, 350. 00
0505 601-06150 Concrete (Patching) 216. 000 216. 000
SF 0. 000 0. 00
20. 00000 216. 000 4,320.00
0510 601-51005  Gal vani ¢ Anodes 257. 000 257. 000
EACH 0. 000 0.00
20. 00000 257. 000 5, 140. 00
0515 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0. 00
0520 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 236. 000 3, 236. 000
LB 0. 000 0.00
4. 25000 3, 236. 000 13, 753. 00
0525 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 75. 000 75. 000
LF 0. 000 0. 00
50. 00000 75. 000 3, 750. 00
0530 606-01370 Transition Type 3G 2.000 2.000
EACH 0. 000 0.00
3, 250. 00000 2.000 6, 500. 00
0535 606-01380 Transition Type 3H 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
0540 606-11032 Bridge Rail Type 10M (Speci al) 1, 294. 000 1, 294. 000
LF 0. 000 0.00

250. 00000 1, 294. 000 323, 500. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 01/ 25/ 2019

CAT NO0300

0545 609-60011

0550

613- 01200

0555

613-07023

0560

614- 80385

0585 900- 00006

CAT NO0400

0565 620- 00002

0570 620-00012

0575 620- 00020

22170
22170-BI D
FBRO701- 242
| TEM
DESCRI PTI ON
G 03-Q

Curb Type 6 (Section M

2 Inch Electrical

Conduit (Plastic)

Pul |

Box (24"x36"x24")

Runbl e Strip

Added Item (Dol lar)/ Price Reduction Qut
Speci fication Concrete

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

of

ESTI MATE NO: 0006 11:32: 44
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
20. 000 20. 000
LF 0. 000 0. 00
100. 00000 20. 000 2, 000. 00
1, 336. 000 1, 336. 000
LF 0. 000 0. 00
5. 00000 1, 336. 000 6, 680. 00
2.000 2.000
EACH 0. 000 0. 00
1, 750. 00000 2.000 3, 500. 00
0. 000 0. 000
LF 0. 000 0. 00
1. 74000 0. 000 0. 00
-4, 650. 000 -4, 650. 000
DoL 0. 000 0. 00
1. 00000 - 4, 650. 000 -4, 650. 00
CAT 0300  CURRENT AMI $ 902, 298.00 $ 0.00% 902, 298.00
1.000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
7, 500. 00000 1.000 7,500. 00
1.000 1.000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400  CURRENT AMI $ 30, 500.00 $ 0.00$  30,500.00
PROJECT TOTAL CURRENT AMT $ 2, 614, 000. 39 $ 5,407.77 $ 2, 614, 000. 39



